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NORTH HIGHLANDS, CA 95660 Contract No. 04-0120L4
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Oakland Touchdown
SFOBB-ESSSP

Attn: Mr. Greg Allen Letter No. 05.03.01-001092
Project Manager

Subject: Notice of Potential Claim for PS & ISD Delay
MCM-TRN-444R2

Dear Mr. Allen,

This letter is to acknowledge the receipt of MCM letter MCM-TRN-444R2.

Please be advised that as of the date of this letter, we have not received the information we requested in State
Letter 1035 in regards to a Time Impact Analysis and associated costs involved in your claim.

Also, your attention is directed to Section 9-1.04, “Notice of Potential Claim”of the Standard Specifications that
requires the contractor to submit, within 15 days of submitting the initial notice of potential claim, a supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute, which caused the potential claim.
B. The contract provisions that provide the basis of claim.
C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how

the estimate was determined.
D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion

date due to schedule changes or disruptions where a request for adjustment of contract time is made.”

The Supplemental Notice of Potential Claim submitted by MCM-TRN-444R1 dated September 11, 2008 does
not include the required information outlined above. Until we receive this information, we will not be able to
make a realistic assessment of the issues presented and the Department’s position remains unchanged.
Please provide the requested information no later than October 17, 2008 to help us take a meaningful step
towards resolving any time and costs impacts that may be associated with your claim.

Sincerely,

<<< ORIGINAL SIGNED >>>

Ben Ghafghazi
Resident Engineer
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